
CIC H: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO.
BILLED DATE Ol-DEC-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27031030
PARTIAL B 35 Ol-NOV-2005 THRU Ol-DEC-2005

3ILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 GS 08 2416 848 012975 96231

LINE ITEM MOA

$466,893.62

DESCRIPTION

$466,893.62

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

$1,274.52
$443,320.59

52,497.70
$1,049.04
$4,995.38

$13,756.39
$466,893.62

PAYMENT DUE DATE 31-DEC-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$. 00

$466,893.62

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED;
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FO!( USE IN LIEU OF SF 1080

$7,756,000.00
$4,230,999.29
$3,764,105.67
$466,893.62

$ . 00
" $ . 00

$ . 00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

95105



PM-ES

Progress Report for EPA Region II
2/1/2006

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27031030

Partial #35

IAG No.:

NWK

From:

November 1, 2005

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

December 1,2005

EPA RPM

Alice Yeh

e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed
JiSjfaJBĵ PMBmBBB^^1** " " ,l_LLU_«^^BW«MMMII II Mil nF^^H^^HHl^^HWHBSB 1 III 1 __ - _^B»^H«MHaM»«««*^_HKm»^^V_«M 1 11 Illlll .MUJfM^H^BlUl 1 HI 1 II 1 III II i

r^^r^^r^BSB^^^^^^^^T?^^

msP&iod
p~~ '̂npg '̂Big |̂rillirTlr>fH^piTW™"^

• Participated in project progress conference calls with EPA/COEMPI; held 1 5 and 29 Nov 05.

• Traveled to NY tor team meetings. 3 1 Oct - 4 Nov 05. On 1 Nov 05, met with MPI and updated all project

progress and current budget. On 2 Nov 05, met with MPI to discuss the upcoming contract WVN/ATP

information.

• On 2 Nov 05, attended the Project Delivery Team meeting. Presentation by MPI on the current status of fieldwork.

Also updated were other project efforts (modeling, risk assessment etc).

• On 3 Nov 05, participated in the Team Building session with EPA, MPI, HQ1 and BAT at MPI offices in White

Plains, NY.

• Coordinated with ERDC for the completion of the Sedilume Report. On 19 Nov 05, ERDC submitted the Draft

Sedflume Report, Erodibility of Passaic River Sediments Using USACE Sed/lume, for review. Coordinated with

MPI for posting to PREmis website.

• Reviewed and commented on several iterations of ATP 1 1 . Edited the WVN and provided text to MPI for

incorporation into the contract modification. Approved the final ATP/WVN and allocated funding for this

modification to be awarded. Forwarded the request for contract award on 18 Nov 05.

• Completed a full quality control review of the Chronology Funding Spreadsheet and instructed MPI to correct

several errors that had resulted in total cumulative contracted amounts being incorrectly reported.

• On 15 Nov 05, reviewed and made payment of contractor invoice, totaling $443,320.59. Withheld the ful l fee

requested ($35, 1 82.43) due to continued errors in the accounting where labor hours were charged and the lack of

technical support documentation. Communicated in writing to MPI that future invoices needed to correct these

errors or the entire invoice would be rejected.

• On 2 1 Nov. traveled to NY for Project Manager meeting, held 22 Nov 05. Major topics of discussion included

2006 Congressional briefings. Sediment Management Plan, proposed IRJV1 SOW and future actions, funding
recap for all agencies and priorities to be funded in FY2006, dredging pilot final details, pilot contract funding

and BERA workshop planning.

On 30 Nov 05, received additional funding (IAG DW9694 1975-0 1-7) in the amount of $1,000.000.

• Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

1975. A copy of the spreadsheet for the IAG is attached.

1 OF 6
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PM-ES

Progress Report for EPA Region

Key MsOrtgs Tits

Pmxi

• Regular project meetings.

• 2 Nov 05; Project Delivery Team Meeting, EPA and all Stakeholders

• 3 Nov 05; Team Building, EPA. Corps. MPI, HQI and BAT

Key Coifracf

Mjuijjjfios Completed

to Date

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 001 I/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $ 155,206 (obligated); to continue work.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug04-Task Order 001 I/Modification 5 awarded for $1,313,167 (obligated) to continue work.

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 - Task Order 001 I/Modification 6 awarded for $926,281 (obligated) to continue work

5, 9. 10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 - Task Order 001 I/Modification 7 awarded for $3,800, 148 (obligated) to continue work.

Contractor Actions'

Accomp6shmenti

WAD 1 Work:

« WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

\VAD3Work:
• The USACE-NY Minish Park sediment chemistry data from 1999 was uploaded to PREmis and this WAD is now

ready to be closed (after final invoice for work is disbursed).

WAD 4 Work:
o Participation in telephone conference calls for project updates, both with EPA, COE and internal consultant team

members. Preparation of Progress Reports, Budget Schedule Forecast and invoices. Preparation for and participation in
PM meeting.

« CIP support activities are on hold pending further direction from USEPA/USACE, and are expected to resume in
December 2005 or January 2006 for preparation of the Final CIP.

WAD 5 Work:

Ongoing Fieldwork Status:

• Water Column Sampling.

• A second round of SPMDs were deployed in the river at RM 0. 2.5. 4.5 and 10.5 from 31 Oct through 4 Nov 05. These
SPMDs were retrieved on 29 Nov 05.

• On 8 Nov 05, the small volume grab sampling event was conducted at 4 stations in the main channel of the Passaic River
at RM 0. 2.5, 4.5, and 10.5. The samples were collected from each station beginning after low tide in the morning and
continuing until high tide. At stations RM 0, 2.5. and 4.5. samples were collected from 5 freshwater surface nodes and
from 3 saline deep nodes. At RM 10.5. samples were collected from 5 nodes at the surface only. On 10 Nov 05. small
volume grab samples were collected from the tributaries (Second River, Third River, Saddle River) and at the Ackcrman
Bridge (to characterize the Dundee Dam upstream boundary). Approximately 500 individual sample jars were
generated and managed for the small volume grab sampling event.

Planning Documents;

FSP Volume 2

» FSP 2 activities on hold pending resolution of comments prior to release to Stakeholders and determination of partner
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PM-ES

Progress Report for EPA Region
2/1/20C6

funding to complete document or completion of the document in phases based on available WRDA funding.

Risk Assessment

• On 22 Nov 05, the human health risk assessors from EPA and Battelle met with NJDEP in Trenton, NJ. The purpose of
the meeting was to discuss the availability and use of NJDEP data with respect to fish and shellfish consumption rates in
the Passaic River and Newark Bay.

• On 22 Nov 05, a conference call was held with EPA, MPl, BAT and HQI personnel to discuss COPECs. receptors and
pathways, model specifics and capabilities, data needs and currently available documents to be shared between the risk
assessors and modelers. Coordination needs for the future and action items were documented in the minutes.

• Battelle worked with EPA to prepare presentation material and information for the BERA workshop, scheduled for 13-
14 Dec 05. On 28 Nov 05, a pre-workshop planning teleconference was held to discuss the presentation, agenda and
handout materials.

Modeline/Hvdrodynamic:

• Model Calibration. Prepared model input for 10 water years (1995 and 2004) of hydrodynamic data: re-running
calibration runs. Continuing processing model results in 1995 and 1996 water years for comparison with TS1
hydrographic survey data. Processed Rutgers 2000-2003 ADCP sensor data and compared with model results: reviewed
results and continuing data reduction for better comparison.

• Began writing hydrodynamic reports, including; description of model forcing data, model-data calibration procedures
and statistical analyses for model skill assessment for various data collected.

Modeling/Sediment Transport;

• Rocculation work still in progress between Kevin Farley and Bill McAnaJly (Mississippi State University)

• Mass balance assessment of solids entering the Passaic River and analysis of grain size data from Sedflume experiments
data still in progress.

Ccntrsctcf Actions/

AccomptstmenS

\VAD6\Vork:

• Field application work/reporting included:
o Updated CAS list to account for new CAS numbers from Axys
o Assisted Axys with upload of first EDDs.
o Modified Forms II Lite download so it's based on shipped dates (not collected dates)
o Created Access report for all validated and approved non-historical data
o Finished programming the sample archive creation module.

• Upload of TAMS dredging data ongoing and Minish Park data upload complete.

Historical/Geochemical Data Evaluation

• Geochemical team tasks are ongoing with the Summary of Interim Studies memorandum, which describes geochemical-
related analyses conducted between May and November 2005.

o Geochemical data evaluations on sediment mass balance estimation were conducted using bathymetric data,
geotechnical borings and on a preliminary review of chemical data derived from the TSI data set.

\VAD7Work:

• On 22 Nov 05, low-resolution coring locations were submitted to USEPA for consideration.

• On 22 Nov 05, preliminary alternatives and associated cost alternatives for the IRM were presented during the PM
meeting.

3 OF 6
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PM-ES
Progress Report for EPA Region

2/1/2006

Projected Work, Meetings Milestones through next FY.

Narafre All activities and milestones dependent on the current discussions between EPA and the PRP group. The funding
and allocation of tasks will determine the exact projection of tasks for the next FY. Anticipate both schedule and
task funding update as a result of these discussions/negotiations.

Selection of specific cores and then analysis of these high-resolution cores.

Completion of low resolution portion of FSP I and collection of low-resolution cores in January 2006 (l imited)
and potentially in Spring 2006 (dependent on PRP negotiations). Delay of collection to January based on

availability of boats.

Hydrodynamic Model on schedule and the mid-calibration meeting currently scheduled mid-December and the

Draft Calibration Report submission scheduled for late February 2006.

Sediment Transport Model determination of approach to be resolved and model development to continue.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM

during the next FY.

Meethgs • Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

• Sediment Transport follow up (via conference calls or meeting) to determine modeling approach.
• A BERA workshop is being planned for 13-14 Dec 05.

KeyMfescnes

Forlhconrig

Contract modification award in December 2005.
Low resolution coring scheduled to begin in January 2006.

Issues

Technics*: Dundee Dam Sampling. No firm commitment for ability to perform this work (on any scale). This sampling and the

results are critical to continuing the modeling efforts and alternatives are needed to allow for this to occur at the soonest

practicable time. Sample results are needed in Summer 2006 to continue on schedule for data inputs to the Sediment

Transport model for calibration.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document. Response to PRP letter with model information requests also pending. The selection of sediment

transport model is pending with actions underway to resolve.

Scteolte Anticipate schedule revisions after PRP negotiations are complete and long range future funding plan is finalized.

Fall fieldwork limited based on available funding - much of this effort is delayed until Spring 2006 or later based on

future funds. Impacts are expected to the schedule due based on receipt of analysis from sampling efforts - the bulk of

which is now scheduled for 2006.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document or
whether to proceed with CERCLA portions of this document. A \VP delay will cause delay in the ability to collect

samples in Spring 2006.

C1P Final Report awaiting completion; schedule for this task is on hold pending further guidance.

FitKlng: The projection of funds in the attached includes actual invoiced funding and projection of funds to be spent; it is

estimated funds will be available through approximately April 2006 once the contract asvard is made to MP1.

The CERCLA (updated) overall project cost estimate prepared in May 2005 is currently being discussed and this

outcome will determine the course of future work. Overall project cost continues to be a topic of discussion wi th in the

three federal agencies - however, no long-term solution has been proposed at this time.

USAGE

1 .000.000

Direct Fund Cite

0

LAG Summary

Amendment Funding

Amend # Date USAGE Direct Fund Cite Total IAG

Initial 9/24/02 $ 1.000.000

40F6
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PM-ES

Progress Report for EPA Region II
2/1/2006

50,000

1 56,000

1,500,000

50.000

1.000.000

4,000,000

1,000.000

0

0

0

0

0

0

0

1

2

3

4

5

6

7

9/1 1/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

1 1/30/05

-

-

-

-

-

•

"

-

-

-

-

-

"

$ 1.050.000

$ 1,206,000

$ 2.706,000

$2,756.000

S3.756.000

$7.756.000

$8,756,000

Note: Technical Assistance 1AG; Procurement total = $875,000; Personnel = $ 175,000
Amendment 2 - allocation of tads is: Procurement total = $ 1,081,000; Personnel $ 125,000.
Amendment 3 - allocation of funds is: Procurement total = 52,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424.500
Amendment 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924.500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500, Personnel = $974,500
Toial funding from PRP account - $7,500.000 (Amendments #3, #5, #6 and #7)

Expenditures: USAGES. CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2Nct"

Contract - Task Order
001 I/Mod 3

Contract - Task Order
001 I/Mod 4

Contract - Task Order
001 I/Mod 5

Contract - Task Order
00 11 /Mod 6

Contract - Task Order
001 I/Mod 7

Subtotal - Summary of Contracts
Contract Funds Available

Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

MIPFUo ERDC - Sedflume

Grand Total - Contract/Corps

Funds For Activity

S 325,262.00

$ 502.836.00

$ 94,236.00

$ 155,206.00

$1,313.167.00

$926,281.00

$3,800,148.00

$7,117,136.00
$950,000.00

$ 575,364.00

$113.500.00

$ 8,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$ 443,320.59

$4431320.59
$0

$9,816.64

SO

$ 13,756.39

$ 466,893.62

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94.236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$494,894.16

$3,811,882.16

$0

$ 275.287.03

$ 38,645.98

$ 105,184.12

S 4,230.999.29

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$ 0

so

$3,305,253.84

$3,305,253.84
$950.000.00

S 26 1,430.99

$8.315.88

$4,525.000.71

Note 1: Task Order 001 I/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
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PM-£S 2/1/2006

Progress Report for EPA Region
Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned Obligation

$300,000
$1,000.000

$500,000

1,200,000

$900,000

$3.500.000

$950,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05
Total Funds Obligated Task Order 001 1

Actual Obligation

$325,262.00
$502.836.00

$94.236.00

$155,206.00

$1.313.167.00

$926,281.00

$3.800,148.00

$7,117,136.00

• i
Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1, 187.91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is S559.793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.

Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.

Funding to continue through March-April 2006.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali. OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156.000 (#2) 1.500,000 (#3) of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of Rl/FS at the Losver Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

tone
Beth Buckrucker

Justin Cofer
Robert Nunn
Ed Bristow

Ccf&ct tnkjinidtiun

(816)983-3581
Cell: (816) 695-5797

(816)983-3805
(816)983-3837
(816)983-3583

Responstay

Project Manager

Contract Specialist
Contracting Officer II
COR I

Elizabeth Buckrucker
Project Manager

Date: January 31,2006
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msfcr.2.1.4 Page; 1

Date: 05-DEC-2005

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR NOVEMBER 2005

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $8,756,000.00 $8,756,000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (->

Less Commitments: ( - )

$4,230,999.29

$3,313,511.22

$20,712.70

$0.00

$0.00

$0 . 00

$4,230,999.29

$3,313,511.22

$20,712.70

Funds Available Balance: $1,190,776.79 $1,190,776.79

BILLING ACTIVITY (96X3122):

Bill Number 27031030

Funds Expended During Report Period;

Total Billed to Date:

$466,893 .62

$ 4 , 2 3 0 , 9 9 9 . 2 9

Direct Fund Cite Payments :

Funds Expended During Report Period:

Tota] Expended to Date:

$0.00

SO . 00



msfcr.2.1.4

IAG Number: DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 05-DEC-2005

Bill Number: 27031030

Bill Invoice Date: Ol-DEC-2005

Monthly Billing Amount (96X3122): $466,893.62

Monthly nirect Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total nirect Charges

j Total Indirect Charges

Costs

Current

$3.

$1.

$1 .

$443

$13.

$463

$3

for Prior Month1

Month

330.

665.

274 .

$0.

$0

, 320

$0

.756

, 346

.546

24

14

52

00

.00

.59

.00

.39

.88

.74

s

Summary

$91,

$47,

$24,

$3,368.

$132,

$3,665,

$98,

652.

932 .

872.

$0.

$0.

561.

$0.

718

,737

368

33

33

01

00

00

57

00

.80

.04

.63

Project Costs

to Date

$94,

$49,

$26.

S3.B11

$146

$4,129

$101

982

597

146.

$0

$0

,882

$0

,475

, 083

, 915

57

.47

53

.00

.00

.16

.00

.19

.92

.37

$466,893.62 $3,764,105.67 $4,230.999.29

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

THOMAS M SIMMONS

HTRW PROJECT MANAGER

KTRW PROGRAM/PROJECT MANAGER

Hours

78 . 00

4 . 00

Labor

Amount

SB, 102 ,88

$439.24

TOTAL LABOR: 58,542.12

E N D O F 05-DEC-2 DOS - 15:09 SID G5CEFMP1



ttl ll Numoer==> 

Kem Oct-04 

Travel Expenses 1,320.20 

Other: ReproducUon Servlces/M IPRs for labor 

Departmental Overhead 2,660.98 

GeneraVAdministrative Overhead 1,126.41 

Labor 5,162.51 

Suoerfund M&S Fee 

USACE Labor/Travel & M&S Fee; monthty 10,270.10 

Cumulative USACE Labor/TraveiiM&S Fee: 141,408.01 

lAG Funding Received/Personnel: 

lAG Funding Received/Contract: 
Contracts Awarded 

Contract Disbursements; monthty (Invoiced/Paid) 110,683.72 

Cumulative Contract Disbusements 820,866.09 

Cumulative Invoiced; labor and contract 962,274.10 

Remaining lAG $$ 223,684.99 

10.000.000 

1,000,000 

8.000,000 

1.GOO,OOO 

I!! 6,000,000 

!!! S,OOO,GOO 
0 ,,000,000 
0 

J, coo.aoo 
2,000,000 

1,000,000 

Total lAG Amount==> 8,756,000.00 

JAG 1915 & 1975 Summary_Nov05.xls 

,. l4 

Nov-04 Dec-04 

1,331 .05 

415.23 693.36 

2,503.45 2,402.46 

1,035.06 993.34 

4,814.32 4,620.15 

8,768.08 10,040.36 

150,176.09 160,216.45 

100,000.00 

900,000.00 

0.00 308,986.55 

820,866.09 1,129,852.64 

971 ,042.18 1,290,089.09 

215,116.91 1,205,076.55 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

to ,. ,. '" Jan-05 Feb-05 Mat·05 Apr-05 May-05 

1,338.80 718.32 701 .92 964.92 1,164.28 

0.00 0.00 0.00 0.00 

3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 

1,322.50 1,421.31 1,256.53 1,131 .57 862.56 

8,151 .17 6,610.74 5,844.32 5,378.98 4,525.90 

8,974.98 0.00 0.00 5,048.34 0.00 

20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 

181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 

926,281 .00 

0.00 0.00 217,376.22 162,737.39 176,649.21 

1,129,852.64 1,129,852.64 1,347,228.86 1,509,966.25 1,686,615.46 

1,311,055.15 1,323,243.11 1,551,461.18 1,729,519.44 1,915,084.87 

1,184,090.49 1,171 ,902.53 234,779.70 219,458.61 210,532.59 

Lower Passaic River Restoration Project 

J U ., •; 
Jun-05 Jul-05 Aug-05 

1,068.84 1,049.39 321 .88 

31 ,871.06 36,925.44 20,984.31 

2,262.31 1,725.29 4,484.49 

848.37 646.98 1,685.44 

4,350.59 3,317.85 8,643.22 

0.00 17,376.62 0.00 

40,401.17 61 ,041.57 36,139.12 

268,880.58 329,922.15 366,061.27 

500,000.00 

3,500,000.00 
3,600,146.00 

469,844.77 0.00 282,497.62 

2,156,460.23 2,156,460.23 2,438,957.85 

2,425,340.81 2,486,382.38 2,805,019.12 

170,1 31 .42 109,089.65 272,602.73 

•• J4 

Sep-05 Oc:t·05 

382.50 864.00 

1,634.76 1.16 

2,998.44 2,767.63 

1,124.42 1,162.41 

5,766.22 5,535.25 

7,246.04 0.00 

19,152.38 10 330.45 

385,213.65 395,544.10 

288,069.13 641 ,534.59 

2, 727,026.98 3,368,561 .57 

3,11 2,240.83 3,784,105.67 

253,650.35 243,319.90 

Thru: 1 Dec 05 
Partial Bill #35 

•• 
Nov-05 Totals 

1,274.52 26,146.53 

13,756.39 107,829.21 

2,497.70 69,208.39 

1,049.04 32,706.98 

4,995.38 144,580.04 

0.00 38,845.98 

23,573.03 

419,1 17.13 41 9,117.13 

50,000.00 974,500,( 

950,000.00 7,781,500 . . 

7,117,136. I. 

443,320.59 3,811,882.16 

3,811 ,882.16 

4,230,999.29 

1,219,746.87 

I- JAG Funding - Cumulative Contract Disbusemen1.-Cumulative Invoiced ; labor and con1ra~Cumula1ive USACE Laborrrravel/M&S Fee: ._Projection of Expenses! 

Months 
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Expenses shown for FY 2005/2006 


